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Federal Acquisition Regulation 42.1401

contractor agrees (any extension of the
stop-work order shall be by a supple-
mental agreement).

42.1304 Government delay of work.
(a) The clause at 52.242–17, Govern-

ment Delay of Work, provides for the
administrative settlement of con-
tractor claims that arise from delays
and interruptions in the contract work
caused by the acts, or failures to act, of
the contracting officer. This clause is
not applicable if the contract otherwise
specifically provides for an equitable
adjustment because of the delay or
interruption; e.g., when the Changes
clause is applicable.

(b) The clause does not authorize the
contracting officer to order a suspen-
sion, delay, or interruption of the con-
tract work and it shall not be used as
the basis or justification of such an
order.

(c) If the contracting officer has no-
tice of an unordered delay or interrup-
tion covered by the clause, the con-
tracting officer shall act to end the
delay or take other appropriate action
as soon as practicable.

(d) The contracting officer shall re-
tain in the file a record of all negotia-
tions leading to any adjustment made
under the clause, and related cost or
pricing data, or information other than
cost or pricing data.

[48 FR 42159, Sept. 19, 1983. Redesignated and
amended at 60 FR 48241, 48249, Sept. 18, 1995]

42.1305 Contract clauses.
(a) The contracting officer shall in-

sert the clause at 52.242–14, Suspension
of Work, in solicitations and contracts
when a fixed-price construction or ar-
chitect-engineer contract is con-
templated.

(b)(1) The contracting officer may,
when contracting by negotiation, in-
sert the clause at 52.242–15, Stop-Work
Order, in solicitations and contracts
for supplies, services, or research and
development.

(2) If a cost-reimbursement contract
is contemplated, the contracting offi-
cer shall use the clause with its Alter-
nate I.

(c) The contracting officer shall in-
sert the clause at 52.242–16, Stop-Work
Order—Facilities, in solicitations and
contracts when a facilities acquisition

contract or a consolidated facilities
contract is contemplated.

(d) The contracting officer shall in-
sert the clause at 52.242–17, Govern-
ment Delay of Work, in solicitations
and contracts when a fixed-price con-
tract is contemplated for supplies
other than commercial or modified-
commercial items. The clause use is
optional when a fixed-price contract is
contemplated for services, or for sup-
plies that are commercial or modified-
commercial items.

[48 FR 42159, Sept. 19, 1983, as amended at 50
FR 2270, Jan. 15, 1985; 50 FR 25680, June 20,
1985. Redesignated and amended at 60 FR
48241, 48249, Sept. 18, 1995]

Subpart 42.14—Traffic and
Transportation Management

42.1401 General.
(a) The contract administration of-

fice (CAO) shall ensure that instruc-
tions to contractors result in the most
efficient and economical use of carrier
services and equipment. If the trans-
portation data regarding f.o.b. origin
contracts is insufficient for Govern-
ment transportation management pur-
poses, the CAO shall obtain the data
used in the evaluation of offers.

(b) Transportation personnel as-
signed to or supporting the CAO, or ap-
propriate agency personnel, are respon-
sible for—

(1) Furnishing timely routings and
releases for port shipments;

(2) Monitoring shipments to provide
for carload or truckload quantities
when practicable;

(3) Controlling and issuing U.S. Gov-
ernment bills of lading (GBL’s) and de-
termining proper freight classification
descriptions;

(4) Reviewing documentation to en-
sure the proper distribution and valida-
tion of shipping documents;

(5) Developing, and advising on,
transportation cost differentials
brought on by proposed changes in con-
tract terms; e.g., delivery schedules;

(6) Determining, for contract require-
ments, the size and carrying capability
of carrier equipment to transport over-
dimensional and/or overweight sup-
plies, hazardous materials, or supplies
requiring special shipping arrange-
ments;
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